`									11.11.2013
MC/PC joint meeting
[bookmark: _GoBack]Attendance- MC- Mark H, Mark E, Mark F, Mayor, Gary DeMoss
                        PC- Monty, Dave, Brandon
                        Town Manger- Kristen, ARRO Engineering- JR
1. Kristen brought MC/PC up to speed
2. Main Street- Plan approval in Dec, Bids out in Jan., MC approval in Feb meeting, construction will start at Main/RT17 and will work in 3 block sections all the way to Churchill Rd in 9 months, Mark stated that the water meters will be between the street and the house and also concerned about the pipes from the street to the house, Brett concerned about the summer time construction going on at the Elementary school while the street is being repaired.
3. Saber Ridge- Town has signed off on the well, has 8 weeks to conclude, also Lot 1 to plat for new model home and to work with the Town, MDE, to plat remaining lots.
4. Quail Run- Sewer line movement to done with FEMA funds, Quail Run to connect to existing line
5. DTI- Town has issued statement regarding court decision, Town will process plans to agencies, DTI will need to follow up for signoff, plans will be routed to PC for their review only.
6. Sidewalk- once papers are signed SHA would like to bids out in November and plan to start construction in March of 2014, currently have 3 residents that have not responded.
   
	        
