PROFESSIONAL SERVICES AGREEMENT

0124-PW05 Amendment No. 1
Project No. 10228.53

Town of Myersville ARRO Consulting, Inc.

301 Main Street and 186 Thomas Johnson Drive
P.O. Box 295 Suite 204
Myersville, MD 21773 Frederick, MD 21702

April 8, 2025

The purpose of this Amendment No. 1 is to amend Professional Services Agreement 0124-PWO05
dated January 18, 2024, between ARRO Consulting, Inc. (ARRO) and the Town of Myersville
(Client) for preparation of plans and specifications for replacing the existing pumps and electrical
facilities at the Brethren Church Lift Station in Myersville, Frederick County, MD. Professional
Services Agreement 0124-PWO05 dated January 18, 2024, is amended as follows:

ADD THE FOLLOWING TO THE SCOPE OF SERVICES:

7. Perform topographic survey of pump station site. Collect data including but not limited to wet
and dry well top elevations and dimensions, manhole rim elevations, control facilities,
generator, paving, access drive, underground utilities, and right-of-ways.

8. Prepare site plans of the existing pump station and the proposed site improvements on
ARRO’s standard 24-inch by 36-inch sheets using AutoCAD in accordance with ARRO’s
standard CADD protocol.

9. Prepare electrical plans detailing the proposed electrical and control facility upgrades.
10. Prepare erosion and sedimentation control plans.

11. Review of site contractor’s preferred electrical controls and equipment.

MODIFY THE SCHEDULE AS NOTED:

ARRO will commence work on the Scope of Services for Amendment No.1 upon receipt of written
Notice to Proceed from the Client and will endeavor to complete the work within one hundred twenty
(120) days.

MODIFY THE COMPENSATION AS NOTED:

These services stated above shall be provided for a total not-to-exceed fee of Sixteen Thousand,
Nine Hundred Fifty Dollars ($16,950.00). The new project total not-to-exceed fee is thirty-two
thousand four hundred fifty dollars ($32,450.00). In the event that such services are altered by a
modification to this Agreement, the Client and ARRO, shall, at the time of such modification, also
agree to an equitable adjustment in the not-to-exceed value stated above.
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Town of Myersville April 8, 2025
0124-PW05 Amendment No. 1
Project No. 10228.53

All other work as described in Professional Services Agreement 0124-PWO05 January 19, 2024,
remains unchanged.

Town of Myersville ARRO Consulting, Inc.
BY: BY: //////\\\._______H
i K /Mark D. Harman, P.G.
TITLE: TITLE: Executive Vice President
DATE: DATE: April 8, 2025

Client’s Designated Representative:
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